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EPA Region 5 Records Ctr.

•IIIHII
284724

POUJCJTION REPORT
I. HEADING

IDate: April 12, 2000
*•

Subject: Quality Cleaners, St. clair County, Belleville, Illinois

from: Kevin Turner, U.S. EPA On-Scene Coordinator, Region 5

To: K. Mould, U.S. EPA, OSWER, Washington, DC
R. Karl, Chief, Emergency Response Branch
B. Bolen, Chief, Emergency Response Section II
B. Messenger, chief, Emergency Enforcement Section
S. Janaen, Enforcement Specialis
G. Narsete, Office of Public Affairs
S. Murawslci, Office of Regional Council
T. Miller, Illinois EPA
B. Casper, Illinois EPA

"MI* POLHEP: #2 - Final - Fund Financed

II. BACKGROUND

Site No: B597 Taak Order No: N/A
CKRCLIS No: ILSFN0507805 Response Authority: CERCLA
NPL Status: Non NPL State Notification: 12/02/98
Start Date: N/A Status of Action Memorandum: 5/28/99
Completion Date; N/A

IIT. SITE DESCRIPTION

A. Incident Category:

B. Site Location: 405 Illinois Street, Belleville, Illinois

Site Latitude: 38" 31.032'N Site Longitude: 89° 59.044 W

•in/ i. Site description:
The Quality cleaners site is a former dry cleaning facility located at 405
North Illinois Street, Belleville, St. Clair County, Illinois. The site
approximately 0.5 acres in size, is located in a light commercial and
residential area. The site consists of one building with two levels. The
upper level was used as the office and customer service area, while the
basement was where the dry cleaning processes were performed. The basement
area is accessible from the rear of the facility, U-shaped with three separate
entrances. Two USTs and one AST were located adjacent to the building within
the recessed portion in the rear.

2. Description of threat:

Four drummed waste streams where sampled and analyzed during the site
assessment performed December 17, 1998, Hazardous substances that were
present included: lead, methylene chloride, tetrachloroethene, toluene.
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e:thylbenzene, xylene, naphthalene, and eight other sewivolatiles. The solvent
360 drum sample had a flashpoint of 124°, just above the RCRA D001
igriitability limit of 120'. In addition, to the drummed wastes present at the
site, an array of household wastes were located throughout the building.
These included: paints, varnishea, paint strippers, solvents, wax, automotive
fluids, and cl%aners,

C:. Pr«liaiinarY Mffftaam^̂ t/Site Inflection Raaulta

On December 17, 1998 a site assessment was performed at the Quality Cleaners
Elite, All drummed waste streams present at the site were sampled and analyzed.
The remaining household wastes were collected from throughout the building and
placed in a central location in the basement. Drums and plastic barrels
located outside were placed within the building. The building was secured to
prevent or deter vandalism and trespassing,

IV. RESPONSE INFORMATION

"""""' A. Situation

1. Current situation:

All wastes have been removed from site. On June 28, 1999 START Fitzgerald and
OSC Turner mobilized to the site. The removal contractors (Dakota} mobilized
to the site and removed the tanks, placed excavated soil into a roll off,
containerized the wastes inside the building, removed scrap metal for salvage,
and staged wastes for disposal. Site wastes, except the excavated soil were
removed from site by Dakota. Excavated soil in the roll off was staged on
site pending disposal bids, initial bids for the excavated soil, submitted by
Dakota, were not approved by OSC Turner. Subsequently, the transfer and
disposal of excavated soil was awarded to Environmental Quality Management,
with subcontractor work provided by Environmental Restoration (ER) . Baaed
upon analytical results of soil samples ajnd historical knowledge the excavated
soil was deemed a hazardous waste, on April 12, 2000, OSC Turner, START
member Atkociunas, and ER mobilized to 3ite and the soil was removed from the
roll off and placed into a truck for transportation to a landfill.

ii),*? 2. Removal activities to date:

The 1,000 gallon AST tank was drained of liquids, moved out of the work area,
cut open on plastic, residual waste removed, cleaned, and staged for
recycling. The metal roof overhead the AST and USTs was removed and staged for
recycling. Soil and ancillary piping were removed and segregated, with the
soil being placed in the roll off and the piping recycled. The two USTs each
having a capacity of 500 gallons were removed, moved to a portion of the
parking lot lined with plastic, cut open, residual waste removed, cleaned, and
recycled. Additional soil was removed adjacent to and under where the two
tanks were located and. placed into the roll off box. Two soil samples were
collected from the rolloff box and sent out for analysis, to determine the
method of disposal.

Inside the building' s basement those waste streams in drums and barrels had
their hazardous potential categorized and compatibility determined. Like
waste streams were blended in new 55-gallon drums, and staged in the basement
and disposed off site. Two containers were required to be overpacked- The
household wastes were segregated and overpacked in new 55-gallon drums and
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staged in the basement and have been disposed off site. The plastic barrels
t.:iat formerly contained wastes were taken outside cut up on plastic and placed
in new 55-gallon drums and disposed off site. All plastic and P£>E generated
were placed into new 55-gallon drums and disposed. Scrap metal was placed in
a rolloff box and removed froro the site and recycled. On April 12, 2000,
excavated soil*' was removed from site.

3 . Enroraenan t :

U.S. EPA is considering all enforcement options.

B. Plannqd, Rffpoval Actions

• None anticipated.

c. Next

- f Ensure proper disposal of site wastes.

D. Kev laaueo

None .

v. COSTS

l Costa:

Cleanup contractor (Small Business) 5 19,595.00

Cleanup Contractor (ERRS) $ 7,316.00

START $ 5,400.00

TOTAL, EXTRAMURAL COSTS $ 32,311.00

pmcj 1 Coots \

Direct Costs [U.S. EPA -Region, HQ) $ 6,000.00

TOTAL, INTRAMURAL COSTS $ 6,000.00

TOTAL SITE COST $38.311.00
Projected Coiling $40,343.00
Project Funds Remaining (percentage) 5.0%

The above accounting of expenditures is an estimate based on figures fcnown to
the OSC at the time this report was written. The OSC does not necessarily
receive specific figures on final payments made to any contractor, other
financial data, which the OSC must rely upon, may not be entirely up to date.
The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost
recovery.
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VI. DISPOSITION OF WASTES

Mastestream flteri1 11tn Quantity Containment Treatment Disposal
Hazardous £oil 35yd3 Roll off NA Landfill
solid (FOQZ)
Solvent Liquid 400gal Drxims NA Blend
Household Liq/Sol 30gal Drums NA Blend
!>PE Solid lyd3 Drums NA Landfill


